

Notes from Meeting Jan 06/03

Jan 06/2003

- 10 AM - Meeting re - Digby Neck - Quarry
- Helmut - Jim Ross, Phil Zarnora
 - Bill Carter, Derek MacDew
 - Chris Daly - NSDDE, Helen
 - Paul Swinton - Dave Kavanagh (Preparer)
 - Barry Jeffries - Ennis

Global Quarry Product (New Stone)

370 acres leased

- In early 2002 - Granted a permit for a 4 hectare quarry - close to the water front
- Company needs more to justify a marine terminal
- Still struggling with design of terminal
- Have completed design now - just not submitted to NWP yet (they were advised to discuss before submitting) ??
- Perhaps a Joint Application with Province / Peds.
- Want advice as to whether a joint application or what next

Jim Ross - stated already take a lot of time for assessors

- Company looking for source of their own rock - need a supply for 5 yrs.

Lands 15¢/mile
Water - 375 US / Ton

Like to load a ship within 8-10 hrs - See 2 million Ton / yr.

→

- The ship is similar to Spirit Lion - approx
650 feet long 45,000 T Stone capacity
to ship

- No major fudge on latest plan

- See 3 dolphins supported on pipe piles

- New Shipping Lane received final approval? They
believe all signed

- Corrosion: closed to the quarry than
the old lane

- Similar to Slip Leader at Sydney (International
Site)

200 m x 120 m (minimum)

Not tide contingent (able to load at any time)

Jim Ross - Requirement for a Corros Study - seems
to be more of a possibility now

Trigger - size of Marine Terminal itself

- Possibility of Project Splitting (Marine vs Quarry)

Bill Gault - Possible triggers: NWP, ^{3rd} Pal, Explosives
Act, Telecommunication Act (Industry Canada)

Star Quarry > 1 million Tons/yr

Marine Terminal > 40 Tons leading

→

Timing becomes an issue in regards to process - changes being made to CEQA - in effect in the fall of 2003.
A Camp Study under this → required to determine if a Camp Study or Parcel Renewal - the minutes must make decision at beginning of the Project -

Bill - we require a project description before RAs can be determined - this is needed before we can initiate anything.

Camp Studies - Don 40-50 average time line is 18 months - Under the revised process there is a requirement for a Workplan Start time is knowing who the players are -

E.C. → Expert ~~in~~ ⁱⁿ tide, ice, etc (perhaps contact them for advice)

Action → Submit Application to NWF.