

20 Aug 28/03

Pigby Neck  
Whites Point Quarry

Steve Chapman  
Cheryl Benjamin  
Paul Boston  
Dave Kern

Paul Boston - there has been  
no correspondence on the  
issue of going to panel.

- company has been informed  
through the media.

- where is the scoping doc  
for comp. study? - can  
this be used for panel.

- Quarrying a permitted  
activity.

- Steve Chapman - recommendation  
not a public process.

- Province role - follow the federal  
process.

- archeological - NS Museum released  
draft document from the  
consultant? check.

- Panel Review - significant  
environmental concerns with  
fish and fish habitat.

Paul - company has  
minimizing fish habitat

- project 4 miles  
- breakwater - lost  
- screening  
- breakwater gone  
and approved.

Concerned the com  
treated unfairly.

Haven't been able to  
Industrial Approval  
regarding blast &  
DFO.

Proprietor will have  
the scoping doc

- Panel cost recover  
come out after panel

- Proprietor will also  
determine cost of  
EIS.

- letter on referral is  
and therefore not

- Panel in place in  
process of 310 days.

Paul - company has worked to minimize fish habitat impacts

- project 4 miles down the ~~road~~
- breakwater - loss of acres of habitat
- screening
- breakwater gone through screening and approved.

Concerned the company is being treated unfairly.

Haven't been able to blast because Industrial Approval has conditions regarding blast limits under DFO.

Proponent will have input in the scoping document.

- panel cost recovery - will come out after panel appointed.
- Proponent will also have to determine cost of completing EIS.
- letter or refusal is Minister to Minister and therefore not released.
- Panel in place in early Dec. process of 310 days.

- Need specification on electronic and number of copies reports
  - Panel decision on # of copies.
- > letters from CEAA - P. 100.  
on process.

- CLC in place since July 2002 have met 15 times.
  - newsletters on meetings
  - newsletters on process

- DFO has stated blasting closer than 500m would impact inner Bay of Fundy Salmon. other projects blasting closer.

- technical aspects on blasting near fish habitat need to be addressed

- have asked Bob Petrie to get DFO.

- want to clear this issue before going to panel.

- need specifics on blasting to meet guidelines.

- Will need to go the info from DFO

- DFO has done work but not released

- Will need to go to court to get the info from DFO.

- DFO has done computer modeling but not released to the proponent.